

	<p align="center">ADVISORY NEIGHBORHOOD COMMISSION 3C GOVERNMENT OF THE DISTRICT OF COLUMBIA <i>CATHEDRAL HEIGHTS • CLEVELAND PARK • MASSACHUSETTS AVE. HEIGHTS</i> <i>MCLEAN GARDENS • WOODLEY PARK</i></p>
<p>Single Member District Commissioners 01-Dia Black; 02-Gloria Day; 03-Stephanie Zobay 04-Avram Fechter; 05-Bruce Beckner; 06-Trudy Reeves 07-Richard Rothblum; 08-Catherine May; 09-Nancy MacWood</p>	<p align="right">2737 DEVONSHIRE PLACE, NW WASHINGTON, DC 20008 TEL 202/232-2232 • FAX 202/232-0667 Email anc3cmail@gmail.com Listserv http://groups.yahoo.com/group/anc3cgroup Website http://www.anc3c.org</p>

ANC3C RESOLUTION NO. 2007-004

Regarding Renovation of Hearst Recreation Center

WHEREAS the Hearst Recreation Center and Playground are in a poor state of repair and are ranked in the poorest condition of all DC Department of Parks and Recreation (“DPR”) facilities throughout the City; and

WHEREAS for over three years, the DPR has continually revised and changed the plans for the repair and upgrade of the Hearst Facility; and

WHEREAS nearly \$1 million has been spent on the facility with very little concrete results; and

WHEREAS in September 2006, funding totaling approximately \$1.2 million was set aside for completion of this renovation, which funding would have allowed fulfillment of the minimal plan agreed upon by DPR and the Community; and

WHEREAS in October 2006, at a community meeting at the Chevy Chase Center, the then acting director of DPR and other DPR officials represented to the community that a final plan would be disclosed to the public and to this ANC in November 2006; and

WHEREAS, to date, no plan has been disclosed to either this ANC or to the community; nor has DPR given any explanation for the delay:

THEREFORE BE IT RESOLVED that this ANC strongly urges the new acting director of DPR to instruct those in charge of the project to complete the plan and disclose it to the public as soon as possible; and

BE IT FURTHER RESOLVED that this ANC urges the Director of DPR to commit that the \$1.2 million budgeted to complete this project will not be diverted to other projects, and that if additional funds are necessary to complete the project in FY08 these funds will be requested in the FY08 DPR budget request; and

BE IT FURTHER RESOLVED that this ANC urges the new acting director of DPR to meet with representatives of the Hearst Recreation Association, this ANC and ANC3F as soon as possible so that all can work together to complete the planning for this project in order to be able to begin construction in the spring; and

BE IT FURTHER RESOLVED that the Chair and Commissioner Beckner, or their designees, are authorized to represent this ANC in all proceedings relating to this matter.

Attested by

A handwritten signature in cursive script, appearing to read "Nancy J. MacWood".

Chair, on January 26, 2007

Nancy J. MacWood

This resolution was approved by a vote of 7-0 on January 22, 2007 at a public meeting of ANC 3C at which a quorum (5 of 9 commissioners) was present.